
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE   

(Optional Interview) 

 

CDOT HQ   Staff Bridge   NPS Ancillary Structures Inspection Services 

 

CDOT STATEWIDE 

 

PUBLIC NOTICE PHASE  2  Week Ad  March 24h & 31st 2016 

 
PUBLIC NOTICE PHASE Date   

FIRST ADVERTISEMENT 03/24/2016  

SECOND ADVERTISEMENT 03/31/2016 

SUBMIT SOI * 04/07/2016  

 

 SHORT-LIST/SELECTION PHASE 

SHORT LIST SELECTION BOARD MEETING 04/20/2016  

 CHIEF ENGINEER SELECTION APPROVAL 04/21/2016  

                        NOTIFICATION 04/21/2016 

  

 INTERVIEW   (If Necessary)   April 21st 2016                                                                 

Below dates to be Revised if Interview Phase Required 

 NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE * 04/30/2016  

 AUDIT REQUESTED 04/30/2016  

 AUDIT COMPLETED 05/10/2016  

 COST NEGOTIATION MEETING * 05/12/2016 

 

 FINAL CONTRACT PHASE  

 CONTRACT APPROVAL/EXECUTION 06/10/2016  

 *Activities that involve consultant 


